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PDSR L48/62

PUBLICATIONS DIVISION

STATUS REPORT
10 August 62

o

Production

The division is processing the following projects.

Analysis
Editorial a.nd/ or graphical support was furnished during the period 3-9

August 1962 on the following projects, which are in the analysis stage.
JN-U4h /59 Launch Complex B, KY

o0X1
JN-19/60 Bl ‘Bupolement - SIC Studv

o0X1
JN-L/62 Omsk Test Facility

20X1
JN-57/62 B AMM Sites
JN-78/62 Ship Mounted SAM's
JN-116/62 Novay Mezinovka
JN-148/62 A Sary Shegan Complex, Mission 9035
JN-172/62 Kozel'sk ICBM Complex

| 50X1

JN-17T7/62 MCI for Mission 9037
JN-178/62 . MCI for Mission 9038
JN-187/62 MCI for Mission GRC 119
c-580/62 Cuban Evaluation
C-6k6/62 NIE 11-3-62

(Date shown with each

entry is the date the material was a.ccepted in the division; percent of com-

pletion refers to PD work only. )

JN-143/61
JN-174/61
JN-254 /61
JN-335/61
JN-349/61
JN-1/62
JN-52/62
JN-57/62 A
JN-70/62

USSR Interferometer Study

Kamchatka GM

Zeozernyy AE Complex Expansion

Soltey & Karankut AF AE Storage
Donok & Tambou Missile Storage

Power Circuit Diagrams

Tu~na Grid Pattern

New Type SAM Sites

Kyzl Arvet BW/CW

I0P SECRgy Liu.g

15 Jun 62 90% complete
1 Jun 62  L0% complete
16 Jul 62 10% complete
11 Jul 62 10% complete
20 Jun 62 10% complete
8 Aug 62 0% complete
6 Aug 62 0% complete
25 Jul 62 85% complete
20 Jul 62 25% complete
soaimap (8 T
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JN-T5/62

JN-113/62
JN-121/62
JN-123/62
JN-195/62

P-57/62
¢-184/62 B
C-587/62
Cc-635/62
c-The/62

C-Th7/62
M-165/62
M-176/62
M-204/62

=Com.ple ed

TOP SECRET CHESS RU.'Ww

Commo Site near Golitsyno

Sino Sov Bloc MRBM I.aunch Arees
Teykovo, Kostroma Launch Site
Valdey NW Stockpile

OAK for Mission 9041

MCP for Mission 9039

Laos, Vietnam (Mosaic)
Material Flow Charts

Briefing Boards (PAD)

New Construction Activity at TIMIR,

KYMTR

Training Chart (0SA)

5 Briefing Boards (TP & DS)

3 Briefing Boards {OD)

1 Briefing Board, 1 Sign (0OSA)

"y

30 Jul 62 10% complete
23 Jul 62  90% complete
27 Jul 62  75% complete
5 Jul 62 15% complete
9 Aug 62 05% complete
8 Aug 62  95% complete
28 Mar 62 BOLD
6 Jul 62 25% complete

25 Jul 62 T5% complete
9 Aug 62 05% complete
9 Aug 62 0% complete
3 Jul 62 0% complete

12 Jul 62 0% complete
T

50% complete

The following projects were either in Reproduction or had been disseminated
as of c.o.b. 9 August 1962:

Project No. Publication No. Short Title To Repro Dissem
| | 31 Jul 62 50X1
JN-82/62 A NPIC/R-1029/62 Chang~Sha Poss AE Activity 20 Jul 62 T Aug 62
JN-82/62 B NPIC/R-105/62 Hsiang-Hsleng Explosives, 20 Jul 62 3 Aug 62
, Heiang T'an, China
JN-93/62 NPIC/R-1031/62 Moscow SA-3 Site ol Jul 62 7 Aug 62
JN~97/62 NPIC/R-115/62 ICBM Deplovment Listing & Aug 62
| 6 Aug 62 _ 50X1
JN-142/62 NPIC/R-111/62 Comparison of Kostroma, 25 Jul 62
Shadrinsk & Verk Salda
JN-146/62 NPIC/R-110/62 Tyumen ICBM Site, M 9035 20 Jul 62 3 Aug 62
JN-185/62 NPIC/R-1032/62 MCI for Mission GRC 113 2 Aug 62 8 Aug 62
JN-193/62 OUT 24733 Pre-OAK, Mission 9040, No 1 7 Aug 62
JN-193/62 NPIC/R-116/62 OAK for Mission QO4O, Part 1 6 Aug 62 7 Aug 62
JN-193/62 NPIC/R-117/62 OAK for Mission 90LO, Part 2 7 Aug 62 8 Aug 62
JN-193/62 NPIC/R-118/62 OAK for Mission 9040, Part 3 8 Aug 62 9 Aug 62
JN-193/62 OUT 24972 OAK Supplement, Mission 9 Aug 62
9040 , No 1
JN-196/62 PAR T61/62 SITSUM for Mission 3086 9 Aug 62
P-35/62 NPIC/TP-11/62 Ephemeris for Mission 9035 7 Aug 62
P-k5/62 NPIC/MCP-26/62 MCP for Mission 9037 25 Jul 62 T Aug 62
P-48/62 NPIC/MCP-27/62 MCP for Mission 9038 7 Aug 62
P-53/62 NPIC/MCP-1006/62 MCP for Mission GRC 119 31 Jul 62 9 Aug 62
P~68/62 "Best Guess” Fphemeris Label 8 Aug 62
Mission 9041 (TID)
C-698/62 Perspective (PAD) T Aug 62
M-189/62 Type Style Guide (PD) 6 Aug 62
M-191/62 NPIC-FM-114(7/62) Chart (OD) 1 Aug 62
DR e e e e
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M-192/62 WPIC/PSL-T/62 Project Status Listing - 31 Jul 62 T Aug 62

, June 1962
M-194/62 ‘ . Briefing Board (TP & DS) 8 Aug 62
M-199/62 Organization Chert (OD) 3 Aug 62
M-200/62 Mep Mounting (DMD) : 6 Aug 62
M-201/62 NPIC/L-8/62 TALENT KEYHOLE Reports - 9 Aug 62
s ' June 1962
M-202/62 3 Name Signs (DPD) 7 Aug 62
.M-205/62 Monthly Chart (PD) 7 Aug 62
M-206/62 Orgenizetion Chart (AS) 9 Aug 62
Backlog

In addition to the projects listed in preceding sections of this report,
there were 82 JN, 17 P, and 2 CIA projects to which editors @nd graphicsl ana-
lysts had been assigned as of c.o.b. 9 August 1962,

‘ 20X1

Chief), Publications Division, NPIC
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